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When projects are complex and there is a lot at stake, there mostly is a kind 
of Project Board. Sometimes organizations call it a steering committee or a 
program committee. Managers with different expertise and different intentions 
are asked to keep the project or program on target. Is the Project Board 
effective? Sometimes. Is it easy to function as a joined team? No. For most 
people itis just another meeting in a long row.  Do we need to abandon this 
monster? Certainly not. Just make the Project Board work. 

The Effective Project Board makes managers familiar with the nature, role and 
tasks of project boards. It enables managers to actively and consciously 
contribute to the success of projects in their organizations. It provides 
answers to questions such as:

• Why do we have project boards?
• What is expected from project board members before and during a project?
• How can we establish managers’ eligibility for project boards?
• How do project boards relate to organizational governance?

This book is aimed at managers who want to find out how they can fulfil their 
role as project board member. Project and program managers who want to learn 
how they can address the intricacies of project boards will also find it useful.

Jan Postema (1954) studied Early Modern History in
the Netherlands and holds an MBA from Hertfordshire
University UK. He has been involved in project
management for more than 25 years and acted as a project
manager and project consultant in various organizations. 
Since 2013 he is a management team member in IPMA 
Netherlands’ Dutch National Research Group in project 

management, which among other things aims at making the results of
scientific research available for project management practitioners. 

The series Project House presents written and digital publications for
Professional development in management. Providing a minimum of theory 
and a maximum of practical guidelines in a short notice. In addition,
the books are ideal as a reference.
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PREFACE

This book originates from a workshop my colleague Erik Knapen and I provided 
to our management. We based the workshop on our own experience with project 
boards and on that of our colleagues. Our shared experiences strengthened us in 
our belief that the subject of project boards lacked sufficient and explicit attention 
in common project management or management literature. We thought this was 
strange, since project boards are considered essential for project success, or failure, 
for that matter.

The workshop was received well and people suggested that we do it more often, and 
for a broader audience. That induced me take a closer look at the subject, which 
resulted in two articles. Still, I felt there was more to say about the subject. As a man-
agement team member of IPMA-NL’s Dutch National Research Group in project 
management, I had toyed with the idea of compiling selected chapters on project 
management related subjects. Based on my workshop experiences, project boards 
seemed an appropriate first subject. When I ran into Ten Gevers about a year ago, he 
confirmed my assumptions. That is how this publication started out.

Project boards are known under a variety of names, such as project steering group 
or steering committee. Much of the literature I consulted in compiling this book 
uses the term steering committee. Intuitively, however, one may be inclined to asso-
ciate more hierarchical powers to a board than to a committee. I therefore prefer to 
use the term project board.

This book is based on best practices. To illustrate the theory, I use a fictitious pro-
ject case. The persons and organizations featuring in it are purely fictional and any 
resemblance with living persons or existing organizations is purely coincidental. 
Since the book started out as a selection of chapters on the subject, I based it on a 
fairly large number of books and articles. The books are listed in the recommended 
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Preface  9

reading list. For interested readers, an additional list of recommended articles is 
available on the website of the publisher. Throughout this book I sometimes use 
an abbreviation. Sorry about that. As many readers may be unfamiliar with them, I 
have explained them in Appendix 3.

In compiling this publication, I received support from several of my colleagues. 
Bram de Vuyst and Robert Perdon (KPN Consulting) kindly reviewed the text. 
Gerard Jans (KPN Consulting) informed me especially about Best Value Procure-
ment. John Verstrepen provided me with his highly valued comments.

Jan Postema, 2016
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1.
WHY A BOOK ON  

PROJECT BOARDS?

Why should you read a book on project boards? Project boards are grossly underex-
posed in project management literature and - more importantly - in management 
literature in general. That means that you may not have accustomed yourself with 
the idea that you will be responsible for a project one day. As a result, you and many 
of your colleagues will at some point stumble your way through the jungle that is 
commonly known as a project. And that is a bad thing, for if this project fails, you 
fail. And you might have avoided that if only you had understood what was hap-
pening around you. In this chapter I will therefore elucidate on the reasons why 
reading this book is worth your time.

I think I assembled sufficient information from the available literature to compose a 
useful summary from which you can distill best practices. To give you an opportu-
nity to project those findings throughout this book, I will use examples drawn from 
a project that was executed in a paper mill, The Lower Mill.

Lower Mill: The setting
The history of the mill dates back to the early 1700s. The Lower Mill has 

always been an early adopter of new technologies. In the early 1800s, the 

company was one of the first to apply steam power, and it grasped the 

possibilities of information technology at a very early stage. Information 

technology having come of age in the 1990s, The Lower Mill decided to 

take the next step and turn quality control from a production-oriented 

function into a customer-focused instrument.
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1. Why a book on project boards?  11

In 2007, The Lower Mill’s management decides to implement a new 

Paper Quality Management System (PQMS) to replace the existing sys-

tem, which has been in use for a decade now. The ultimate goal is to 

improve existing customer service. Experiences with the existing PQMS 

have convinced the company of the need to introduce entirely new 

technologies.

After careful consideration, Harline’s – a medium-sized software company 

– is contracted to develop and implement the new system. For Harline’s, 

this is a major project, with a budget of 1.8 million euros. Failure would se-

riously threaten the company’s very existence. 

For The Lower Mill, this is a minor project in terms of money, but its strategic 

weight makes it all the more important, since the company operates in a 

highly competitive market. High-quality paper and first class service are 

considered vital for the company’s survival.

There is a gap between project managers and managers
In 2008, a survey was held concerning the gap between project managers and 
management. The results showed remarkable parallels between the two groups. 
Both groups experienced such a gap and both agreed that project decisions were 
mainly in the hands of project boards. More interesting was that both groups 
believed the gap stemmed from the organizational culture and was inherent to 
management. But they also agreed that if managers showed an active interest in 
project management, this would not make the gap any less deep. That gives us 
food for thought.

The survey was held among project managers and managers who worked in a ma-
trix-like environment. In this environment, projects were seen as temporary organ-
izations that needed to cooperate with the existing hierarchical structures. In most 
cases there was a formal project manager. That is the type of project environment 
this book is about. There are other forms of projects, like the ones supervised by 
functional managers. Such projects very often lack a formal project manager. On 
the other end of the spectrum you find project managers who direct projects in a 
fairly autonomous manner. Such a project manager reports directly to his manager, 
without the intervention of any boards. Typical examples can be found in for in-
stance construction and engineering. 
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12 THE EFFECTIVE PROJECT BOARD: keeping projects and programmes on target

With this book I intend to demonstrate that project boards can bridge the gap 
between managers and project managers. I will show that you can set up project 
boards in such a way that they benefit the projects they oversee. 

Project boards are underexposed in literature
In project management literature and handbooks there is ample attention for pro-
ject boards. But those books and articles are hardly read by the people who popu-
late those project boards, nor do they address managers. They are aimed at project 
practitioners, preaching to the already converted. Most publications on managers 
and projects deal with the manager as a project executive, the project principal, so 
to speak. Far less attention is paid to the project board as such. 

There also is a large and growing body of scientific lit-
erature on the subject. Unfortunately, most of the 

research on project management is out of reach 
for most project management practitioners and 
managers. And that is a pity. For the spectrum 
researchers address, includes issues on for in-
stance planning, risk management, project eval-
uation and appraisal and project selection. In 

addition, they touch on subjects such as leader-
ship and trust. These only seem indirectly related 

to project management but are nevertheless evidently 
important. But scientific literature has one important lim-

itation: it is predominantly project focused. Project governance – for that is the 
main focus of project boards – is looked upon from a project perspective, rather 
than a management perspective. It therefore seems as if project boards are taken 
for granted, assuming that we all know what they are and what we ought to do 
with them. It is even suggested, sometimes, that researchers and practitioners are 
more inclined to focus on subjects they can influence more easily. However, I do 
not share the apparent notion that project boards can hardly be influenced. 

While writing this book, I had a project in mind that was executed in a matrix or-
ganization. Such a situation is often found in ICT project environments, in which 
the functional organization is often overlaid by a project organization. 

The origin of project boards was IT-driven 
Project boards entered the scene around 1980. Their appearance coincided with 
the spread of information technology in organizations. This apparently created the 
need for more democratic decision-making processes and for the input from more 

 
’With this 
book I will  

demonstrate that project 
boards can bridge the gap  

between managers and  
project managers.’
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1. Why a book on project boards?  13

stakeholders than just the IT-department. Although project boards were meant to 
provide a breach with traditional hierarchical structures, they were actually mod-
eled on boards of directors. As the latter do on an organization-wide scale, project 
boards assume responsibility for the planning and control of information technol-
ogy implementation projects. We may therefore say that information technology 
was the main driving force behind the advent of project boards. 

Not long after their introduction, project boards got another purpose: linking pro-
jects to permanent organizations. Since then, project boards have obtained a solid 
position in project management literature and practice. And they became an essen-
tial element of various project management methods. But the mere fact that project 
boards became a project commodity may also have caused the neglect of careful 
consideration of the nature, composition, function and responsibilities of such 
boards. Project boards intrinsically bear all the characteristics needed to bene-
fit project results. And that is exactly the reason why managers must be aware 
of their own role in such boards. Board members who lack that understanding 
undermine the effectiveness of project boards and hence pose a threat to project 
success. 

Managers are essential in project boards
As early as 1978, Glennon stated that the combination of authority with respon-
sibility was seen as sound practice. He also concluded that 
this rule was consistently broken, as a result of which one 
of the most important keys to project success was ig-
nored. Since then, managers have been looking for 
the holy grail of project success, while it was right in 
front of them. The very manager who is chosen as a 
project board member is that holy grail. And that is 
the message of this book.

This book primarily addresses managers, especially 
those who are involved in projects. And most managers 
are. And although project managers are also invited to read 
the book, I tried to refrain from using typical project management jargon, to better 
convey the message that management support for projects is crucial. I intend to 
show you how you, as a manager, may best provide that support. I say ‘may’, because 
I will not provide you with a prescription, with the best way to do it. There is no 
‘best way’. But by the end of the book you will have more insight as to how you can 
contribute to a project’s success in your own way.

’I will show 
that you can set  

up project boards in  
such a way that they  
benefit the projects’.
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14 THE EFFECTIVE PROJECT BOARD: keeping projects and programmes on target

I often get the impression that little thought is given to the composition of project 
boards. That is rather peculiar, since such boards are the embodiment of manage-
ment support. As a result we find project boards peopled with officials who are 
effectively in the way of projects, rather than helping them forward. 

I address the project board, its nature, its function, its role, its composition and its 
members’ responsibilities from a management perspective. Project boards are per-
ceived as pivotal for project success. But although many authors, researchers and 
practitioners alike, pay attention to the project board, there is hardly any publica-
tion that is dedicated explicitly to this phenomenon. Let alone one that provides 
managers with an appropriate set of instruments.

This book is therefore aimed at managers
This book is divided into two parts. Part 1 (chapters 1-6) deals with the theory be-
hind project boards. A proper understanding of the rationale behind such boards 
is necessary. Without such understanding, part 2 (chapters 7-9) of the book, which 
deals with the practical implementation of project boards, rests on quicksand.

Why a book on
steering committees?

Epilogue

Project governance

Steering committees
and project success

Strategy alignmentA project manager’s is
not a managers world

How to prepare your
organisation

How to secure a project

Roles and responsibilities

Part 1

Part 2

Figure 1 The structure of this book
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1. Why a book on project boards?  15

As a manager you need to know how to proceed in dealing with projects. A proper 
understanding of project governance is indispensable for that. Project boards are 
not an end in themself. I therefore start off with the basics of project governance 
and managers’ importance in it. 

To explain the importance of project boards for project success, I address two 
subjects that underpin that understanding. The first is that we must be aware that 
managers and project managers live in different worlds. Equally important is that 
as a responsible manager you understand how projects are aligned to your organi-
zation’s strategy. Being conscious of that is indispensable for grasping how project 
boards embody your commitment to a project’s success.

Once I have clarified the essence of management support for projects, it is time to 
pay attention to the functions of project boards and the roles and responsibilities 
of the board members.  

In the final chapters of this book, I present possibilities for redressing situations in 
which projects have fallen into disarray. These recommendations concern the pro-
jects as well as the organizations. First, I deal with the immediate intervention in the 
project board’s functioning. Means are offered that you can use to cope with such 
a situation. They are easily accessible and applicable tools that quickly provide you 
with the necessary insight and with suggestions on how to proceed. Secondly, I will 
show you that it is not enough to redress an individual’s project problems. You must 
also take appropriate measures in your organization. You also need to ascertain that 
your organization takes project boards seriously.

Not only must you have an understanding of what projects are about. It is equally 
important that you practice what we preach here. Presumptuous as this may sound, 
you must not forget that you, being a manager, cannot hide for your responsibilities 
vis-à-vis projects. Therefore, you had better be prepared.
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